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DRIVE DELIVERING RESULTS, INNOVATION, VALUE AND EFFICIENCY 

DRIVE (Delivering Results, Innovation, Value and Efficiency) is a management process the Postal 
Service is using to improve business strategy development and execution. It is based on a well-established 
methodology used by many corporations to apply strategic and financial rigor to decision making, and to 
navigate through significant organizational changes. DRIVE is focused on a portfolio of 36 strategic initiatives 
that the Postal Service will implement to meet its ambitious performance and financial goals. The DRIVE 
process is a structured approach to organizing operational and management activities that facilitates cross-
functional dialogue and collaboration, provides streamlined reporting and accountability, and incorporates 
measurement, analysis, and evaluation of initiatives. The DRIVE process and portfolio of initiatives will help 
the Postal Service improve business performance at an accelerated pace to meet the critical needs of 
operating in today’s competitive and challenging marketplace. 

The DRIVE structure begins with the Postmaster General and the Executive Leadership Team, who are 
collectively responsible for overseeing the DRIVE portfolio. The ELT will review all DRIVE initiatives on a 
regular basis, evaluate progress, and make judgments about the composition of the portfolio. 

The DRIVE structure

The Strategic Management Office (SMO) facilitates the DRIVE process and is embedded into each 
initiative for the purpose of aiding Roadmap design, providing DRIVE training to new team members, and 
coordinating cross-initiative and interdependent activities. 
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 ■ Each of the 36 DRIVE 
initiatives has an ELT sponsor 
and is led by an initiative lead

 ■ Each initiative is composed 
of “Roadmaps,” which are 
detailed plans linking major 
milestones with results

 ■ Each Roadmap has a 
Roadmap owner and a 
Roadmap team

 ■ Roadmap teams are  
multi-disciplinary and  
cross-functional, and include 
invited individuals throughout 
the Postal Service
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The DRIVE process is built upon a well-established methodology, which provides senior leaders with 
exceptional visibility into project design, early identification of risks and barriers to success, and ongoing 
measurement of progress against milestones. DRIVE also is grounded in exception- and value-based 
reporting, which emphasizes reporting on Roadmap deviations and new opportunities, and the impacts of 
reaching high value milestones.  

Core elements of the DRIVE process include: 

 ■ Constructing a portfolio of strategic initiatives – in support of core business strategies 

 ■ Developing initiative charters – which define scope, goals, Roadmaps and key team members 

 ■ Designing Roadmaps – which identify key metrics, milestones, activities, resource requirements, 
interdependencies, and project risks 

 ■ Rigor testing Roadmaps – to ensure planning/structure is capable of achieving desired financial results 
and strategic outcomes

 ■ Disciplined tracking and management – complete visibility elevates Roadmap deviations and informs 
senior-level interventions 

Ongoing ELT initiative and Roadmap reviews will occur on a twice monthly basis: 

 ■ Exception-based reporting via the DRIVE dashboard will determine initiative and Roadmap reviews 

 ■ The ELT will conduct deep-dive (1 hour) reviews of 10 initiatives monthly 

 ■ Initiative leads and supporting team members will meet in the week prior to scheduled deep-dive 
reviews and exception-based reporting to prepare/refine ELT presentations

Initiative Charter

Elements of the DRIVE process

Reporting for Roadmaps that comprise 
the DRIVE portfolio of initiatives is 
captured in a software program that will 
output an executive level dashboard. 
The DRIVE dashboard provides 
senior leaders with a quick snapshot 
of progress across the portfolio of 
initiatives, and enables deeper analysis 
of Roadmap activities and design.

Each Roadmap and its status is 
constantly evaluated through a system 
of “traffic lights.”

DRIVE is not a grading system. DRIVE 
provides senior leadership with greater 
visibility into project status, and 
provides Roadmap owners with a ready 
mechanism for drawing attention to 
emerging issues. 

DRIVE Traffic Lights

Green
Achieving Roadmap milestones

Yellow
Issues developing that require ELT 
awareness

Red
Elevating issues requiring Roadmap 
reappraisal/course correction
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The DRIVE timeline began in June 2011 with the design of the DRIVE process and the DRIVE portfolio. 
DRIVE reporting and Roadmap review will be a regular, established ELT-led function by the end of 
September. 

JUNE
ELT identifies 
portfolio of 
initiatives

AUGUST
Initiative leads 
define sub-
initiatives, 
assign 
Roadmap 
owners, build 
Roadmaps, and 
establish and 
brief initiative 
teams

JULY
ELT brings 
initiative leads 
on board  
and establishes 
high-level 
charters

SEPTEMBER
Finalize 
Roadmaps  
and begin 
regular 
exception-
based reviews

OCTOBER+
Continue 
regular 
cadence 
exception-
based 
Roadmap 
reviews

DICE scores quantify likely project outcomes and highlight key risks. Each initiative is evaluated 
according to metrics associated with Duration, Integrity, Commitment and Effort to understand 
whether adequate conditions exist for the initiative to be successful. Applying DICE methodology 
throughout the portfolio of DRIVE initiatives enables ELT members to understand if expected 
outcomes are realistic, identify and mitigate barriers to success, and determine whether to improve 
or abandon specific initiatives. 

DICE: Likely outcomes

For a list of the initiatives in the Drive Portfolio see page four 

Highly 
Successful

Mediocre

Highly 
Unsuccessful

Project set up to 
succeed

Project 
outcome 
uncertain

Project set up 
for mediocrity or 
failure

Win WoeWorry

7 ≤ DICE 
< 14 

scores

14 ≤ DICE 
≤ 17 

scores

17 < DICE 
28 scores
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The DRIVE portfolio of 36 initiatives comprises those vital projects and activities necessary for the 
Postal Service to achieve core business strategies and performance goals. 

Priority Strategic Initiative Initiative Team Lead

Infrastructure and  
Operations 
Optimization

1. Network optimization
2. Delivery optimization
3. Access optimization
4. Facilities management and disposal

David Williams
Dean Granholm
Kelly Sigmon
Tom Samra

Total Labor Cost

5. Collective bargaining/management consultation
6. HR compliance
7. Dispute resolution (Grievances/Arb/EEOC)
8. Workforce optimization
9. USPS Retirement & Health Care Plans

Doug Tulino
John Mularski/Linda DeCarlo
Thais Mootz
Deborah Giannoni-Jackson
Bob Dufek

Product and 
Services  
Growth

10. Shipping growth
11. Transaction mail preservation
12. Marketing mail growth
13. Global growth
14. Digital and hybrid mail growth
15. Pricing optimization
16. Increasing Sales Force effectiveness

Marc McCrery
Steve Monteith
Dave Mastervich
Giselle Valera
Chandra Briggman
Greg Dawson
Cliff Rucker

Enabling and 
Empowering  
Systems

17. Commercial mail acceptance transformation
18. Enterprise payment technology
19. IT portfolio rationalization
20. Product visibility
21. Public Trust & Information Security

Pritha Mehra
Pritha Mehra
John Edgar
Jim Cochrane
Chuck McGann

Robust  
Stakeholder 
Management

22. Ongoing legislative & regulatory agenda
23. Brand advancement
24. Sustainability
25. Customer experience

Marie Therese Dominguez
Sam Pulcrano
Tom Day
Susan LaChance

Robust Employee  
Engagement

26. Top talent development
27. Employee engagement
28. Talent recruiting and retention
29. Internal communications and stakeholder management

Susan McKeen
Sean Lacey
Jeryl Wilson
Emil Dzuray

Financial 
Capabilities  
and Cash 
Management

30. Revenue systems
31. Costing systems
32. Cash management
33. Supply Chain integration

David Corey
Tim O’Reilly
Elizabeth Schafer
Susan Brownell

Executive 
Transparency

34. Update core decision processes
35. Integrated calendar
36. Financial tracking

Emil Dzuray
Emil Dzuray
Steve Masse

If you are invited to join a DRIVE team, congratulations! You will be asked to complete DRIVE training 
and you may have certain reporting responsibilities. A percentage of your time will be allocated to your 
DRIVE responsibilities. 

Additional resources are available on a dedicated DRIVE page on Blue-Strategic Planning. Additional 
training, tools and guidance are available by contacting DRIVE Strategic Management Office. For additional 
information contact: Emil Dzuray at 202-268-6740 (emil.j.dzuray@usps.gov) or J Otis Smith at 202-268-3024 
(jotis.smith@usps.gov).


